Project Management Dashboard

Concept	Planning	Build	Production & Close
Project: Network Registration – requires/includes: access layer switch upgrade, system for registration of devices for detecting and preventing rogue network devices **Status:** Good – identified which access layer switches need to be upgraded and cost, working on funding source, identified what we need in a network registrations system, evaluate possible solutions **Dates:** Beginning Date 2/10/05, Project Completion Date TBD **Project:** Email & Calendar Resource Consolidation **Status:** Caution **Dates:** July 2005 – Dec 2006	**Project:** Academic wireless network – includes 228 Access Points in approximately 20 buildings **Status:** Good – charter approved, funding available, working on extending the charter to be the business plan. Trying to find out what buildings and areas still have asbestos and trying to get expected cost for Facilities and Engineering to pull circuits in these areas. Also attempting to set a timeline and priority list of which buildings **Dates:** Beginning Date 07/14/04 Project Completion Date: TBD **Project:** UPS #1 Replacement (Ole Sparky) **Status:** Good **Dates:** Jan 2000 – Dec 2005 **Project:** IS Knowledge base (for IS) **Status:** Good **Dates:** Nov 2005 – Mar 2006	**Project:** Enterprise Storage System (New SAN) **Status:** Good **Dates:** Dec 2003 – Dec 2006 **Project:** Remedy Upgrade **Status:** Good -- new host is in and configured **Dates:** June 2005 Project Completion Date: May 2006 **Project:** WAN Circuit Evaluation and consolidation **Status:** Good **Dates:** Beginning Date 7/10/04, Project Completion Date 7/15/05 **Project:** MDF replacement of distribution layer switches. **Status:** Good – completed 20 with 19 more to go **Dates:** Beginning Date 1/10/05, Project Completion Date 8/30/05 **Project:** Change Control (for IS) **Status:** Good **Dates:** Mar 2005 – Mar 2006	**Project:** Implementation of new Firewall strategy with Perimeter-Net **Status:** Good **Dates:** Aug 2001 – Aug 2004 **Project:** Convert remaining workstations on campus to LYNX workstations **Status:** Good **Dates:** Ongoing (5200+) **Project:** Centramax Server (Marketing Call Center) Upgrade/Replacement **Status:** Good **Dates:** Dec 2004 – Mar 2005 **Project:** Main MUSC Web Server replacement & upgrade (Cobweb retirement) **Status:** Good, minor cleanup **Dates:** Aug 2002 – May 2005